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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000054
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 29-Jan-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 1 

Item Title Detail

1 Major component movement No Welding or Mechanical testing took place on this date.

2 Key conversations ABF Engineer Craig Knops informed Caltrans Quality Assurance (QA) that 

ZPMC was scheduled to resume welder qualifications at the beginning of 

February.  ABF is questioning the acceptability of the welder qualifications 

already conducted by ZPMC.  This is to be addressed when ABF Quality 

Control Manager (QCM) Jim Bowers arrives on February 1st.

Mr. Knops informed QA that they are requiring ZPMC to mark all of the 

steel plates for use on this project with the Job Number, Heat Number and 

Plate Number in addition to the mill markings already on the plate. 

Mr. Knops stated that ABF and ZPMC were looking into an alternative 

Submerged Arc Welding (SAW) electrode.  Mr. Knops stated the current 

electrode has marginal impact properties as evidence by testing, the 

Minimum HI PQR failed impact tests, the non-standard FCAW/SAW on 

ceramic backing failed impact tests and the Maximum HI PQR passed 

impact testing with an average after dropping the high an low of 

approximately 36 Joules at -30 degrees Celsius (minimum requirement of 

34J at -30C).

QA spoke with Mr. Knops and ZPMC Quality Control Engineer Mr. Liu 

Jian Hua about Caltrans beginning verification of materials for the Caltrans 

mock-ups.  Mr. Lu stated he would check on the material and let QA know 

when the material is ready for verification.

3 Other important observations Mr. Knops informed QA that the area previously shown to QA as being the 

location of the New Fabrication Facility is actually not where ZPMC plans 

to fabricate the bridge.  QA and ABF representatives Craig Knops and Ed 

Parks traveled to the area where ZPMC does intend to fabricate the bridge.  

Mr. Parks had a set of plans detailing the layout of the facilities currently 

being built.  QA observed on-going pile driving operations in preparation 
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for laying the foundations of the buildings.

4 Quality Assurance Inspectors per shift 4 AM

0 PM

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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